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BY HAND DELIVERY

Mr. Jon K. Bornholm
Remedial Project Manager
United States Environmental

Protection Agency, Region IV
345 Courtland Street, N.E.
Atlanta, Georgia 30365

Re: Medley Farm Site
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Dear Mr. Bornholm:

Please find enclosed monthly reports summarizing activity at
the Medley Farm Site.

Sincerely,

MJN/da
39004.44003
Enclosure

Mary Jane Norville



Summary of Work Performed by
Medley Farm Site Steering Committee and
its Consultant, Sirrine Environmental,

at the Medley Farm Site

September, 1990

Completed installation of 4 bedrock wells (BW106, BW108,
BW109, BW110)

Completed installation of 1 saprolite well (SW109)

Collected discrete interval groundwater samples from bedrock
well (BW105)

Collected groundwater samples for VOC analysis from existing
saprolite and bedrock wells as well as from some new wells

Additional development of background well SW1

Collected groundwater samples from existing background wells
for metals analysis (SW1 and BW1)

Note: All field work was performed in accordance with the Phase
II RI Work Plan as approved by EPA.
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Summary of Work Performed by
Medley Farm Site Steering Committee and
its Consultant, Sirrine Environmental,

at the Medley Farm Site

August, 1990

Consultations with EPA on Phase II RI Work Plan

Responded to Agency comments on Phase II RI Work Plan

Modified Phase II RI Work Plan in response to Agency comments

Conducted surface soil sampling

Attempted Hydropunch at several saprolite well locations but
due to density of material, Hydropunch was not used

Completed installation of piezometer (PZ101)

Completed installation of 6 saprolite wells (SW101, SW102,
SW103, SW104, SW106, SW108)

Completed installation of 1 bedrock well (BW105)

Began installation of 2 bedrock wells (BW106, BW108)

Redeveloped existing saprolite well (SW1)

Collected groundwater samples from SW102, SW103 and SW104 for
24-hour VOC analysis

Note: All field work was performed in accordance with the Phase
II RI Work Plan as approved by EPA.
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Summary of Work Performed by
Medley Farm Site Steering Committee and
its Consultant, Sirrine Environmental,

at the Medley Farm Site

July, 1990

Completed Phase II Remedial Investigation (RI) Work Plan

Submitted Phase II RI Work Plan and rationale to EPA

Took water level measurements at the Site
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Summary of Work Performed by

Medley Farm Site Steering Committee and
its Consultant, Sirrine Environmental,

at the Medley Farm Site

June, 1990

Met with EPA and SCDHEC representatives regarding Draft
Remedial Investigation Report and need for Phase II Remedial
Investigation (RI)

Developed proposal for Phase II RI Work Plan
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Summary of Work Performed by
Medley Farm Site Steering Committee and
its Consultant, Sirrine Environmental,

at the Medley Farm Site

May, 1990

Reviewed comments from EPA/SCDHEC on Draft RI

In light of comments, reviewed need for Phase II Remedial
Investigation


